

Minimum Viable Product (MVP) Document

Legal Contract Q&A; Assistant using Generative AI

This MVP document describes the incremental development of the Legal Contract Q&A; Assistant using Agile Scrum. Each sprint explains the planned work, implementation activities, completed tasks, deliverables, MVP output, and current status.

Sprint 1

Status: ■ Completed

Sprint Goal: Establish the business and technical foundation of the project.

Planned Work

- Requirement gathering
- SRS preparation
- Product backlog
- CUAD dataset analysis
- Technology selection
- Project setup

Development Activities

- Collected functional requirements
- Prepared SRS
- Analyzed CUAD dataset
- Configured GitHub repository and development environment

Completed Work

- Requirement Analysis
- SRS Document
- Product Backlog
- Dataset Analysis
- Project Setup

Sprint Deliverables

- Approved SRS
- Project repository
- Architecture
- Development environment

MVP Output

Established a strong project foundation with clear requirements, architecture, and development plan.

Sprint 2

Status: ■ Completed

Sprint Goal: Develop the frontend application and authentication screens.

Planned Work

- Landing page
- Registration
- Login
- Dashboard
- Chat UI
- Responsive design

Development Activities

- Designed UI in React
- Implemented authentication screens
- Built dashboard and chat interface

Completed Work

- Landing Page
- Registration
- Login
- Dashboard
- Chat Interface

Sprint Deliverables

- Working frontend
- Navigation flow
- Authentication UI

MVP Output

A functional frontend enabling users to register, log in, and access the application.

Sprint 3

Status: ■ Completed

Sprint Goal: Develop backend services and implement the RAG pipeline.

Planned Work

- Supabase authentication
- Document upload
- PDF processing
- Chunking
- Embeddings
- FAISS
- Frontend-backend integration

Development Activities

- Integrated Supabase
- Built document processing pipeline
- Generated embeddings
- Created FAISS index
- Connected frontend and backend

Completed Work

- Authentication
- Document Upload
- Chunking
- Embedding Generation
- FAISS Index
- Working RAG Pipeline

Sprint Deliverables

- Working backend
- Secure authentication
- Functional RAG pipeline

MVP Output

A working end-to-end MVP capable of processing contracts and retrieving relevant information.

Sprint 4

Status: ■ In Progress

Sprint Goal: Integrate AI and improve application experience.

Planned Work

- Gemini integration
- UI integration
- Chat response improvement
- Workflow validation

Development Activities

- Integrating Gemini
- Improving UI
- Enhancing response quality

Current Progress

- Gemini Integration
- UI Integration
- Response Optimization

Sprint Deliverables

- Partial AI integration
- Enhanced UI components

MVP Output

The application is evolving into a complete AI-powered contract assistant with improved response quality.

Sprint 5

Status: ■ Planned

Sprint Goal: Finalize the MVP for production-ready demonstration.

Planned Work

- Testing
- Bug fixing
- Performance optimization
- Deployment
- Final demo

Development Activities

- Planned execution during final sprint

Planned Deliverables

- Testing

- Deployment
- Final Demo

Sprint Deliverables

- Stable MVP release
- Deployment package

MVP Output

A stable and demonstrable MVP ready for stakeholder evaluation and deployment.

Conclusion

After Sprint 3, the core MVP has been established with authentication, frontend, backend, and a working RAG pipeline. Sprint 4 focuses on AI integration and user experience improvements, while Sprint 5 will complete testing, optimization, and deployment to deliver the final MVP.